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MINUTES FOR BASE REALIGNMENT AND CLOSURE CLEANUP TEAM MEETING HELD 2
DECEMBER 1999 KANSAS CITY MO
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viie2r C 
P.C. 

DRAFT 
Richards-Gebaur AFB BCT Meeting Minutes 

December 2, 1999 

Purpose: December 2 BC'!' Meeting 
Meeting called by: BEC Mike Nicklow 
Date: 
Place: 15471 Hangar Road, Kansas City, Mo. 

In Attendance: 
Ed Baker, Booz-Allen 
Peter Barrett, CH2M Hill 
George Bauml, UNITEC 
Paul Canon, AFBCA/DC Reese 
Dale Cira, VBA 
Alan Friedsfrom, AFBCA/DB Rickenbacker 
Kay Grosinake, HQ AFCEEIERB 
Jim Harris, MDNR 
Tern Hecht, Dames & Moore 
Bob Koke, EPA-KC 
Kris Moore, Dames & Moore 
Mike Nicklow, AFBCA 
Rafael Vazquez, AFBCA/ROL Bergstrom 
Bob Zuiss, Booz-Allen 
Adam Yarirough, CCI 

(Items listed in bold fhce note the individual(s) responsible, actions tO be taken and due date) 

Minutes compiled and submitted by 
Adam Yarbcough, CCI 

0 C 



ITEM TOPIC RESPONSIBLE COMMENTSIACTIONS 
1. November 

Minutes 
B 
Members 

Minutes approved with no changes. 

2. Field 
Oversight 

B Mike Nicklow of AFBCA said the contractors were purging and sampling the wells. Kay Grosinske of AFCEE said the chemists 
at AFCEE had some problems with the samples, but only on a check that should not result in any problems. She said that all the 
information was passed to CH2M Hill. Bob Zuiss of Booz-Allen said the water level measurements will be ready on 6 Dec and on 
7 Dec. for all the wells under the Booz-Allen contract. Ed Baker of Booz-Allen said ground water sampling was completed on 1 
Dec., and they are waiting for it to become stable before proceeding. 

3. Master 
Schedule 

BCT Nick.low said there were no changes at this time, but there would be refinements as the D&M contract proceeds. 

4. RJJFS BCT Peter Barrett of CH2M Hill said they had finished sampling and will be out of the field office by 3 Dec. - three a four weeks 
ahead of schedule. lie-said CII2A&-.Hill .m deliver thtrcsulM4aMl)NR ThtxeQierns9rns1L,-arezewIy. 

5. RA at 
Multiple 
Sites 

BCT Harils said he should have the concurance letter on the work plan to Grosinske by next week so Dames & Moore can start 
work. On Wednesday, Kxis Moore of Dames & Moore handed out ccies of the work plan. Moore will get the rest of the work 
plan copies out by mail this week. Moore reported that Nicklow had signed wastewater permit before the meeting and they 
should be able to get the rest of the POL yard done. He expects utility clearance by Friday, Dec. 3. Moore said the batches will not 
be finished concun'ently they will b&done two at a time, starling with 1100 and 1200. 

6. LRIP Ba Nicklow said the plans were still on schedule to meet the dates. 

7. Real Estate 
Issues 

B Nicklow said bids are closing this week on K&L. 

S. Other 
Business 

Ba Offices will be moved from the club as of 4 Jan., 2000. Phone numbers will remain the same. Adam Yarbrough of CCI reported that work is being started on the RAB Newsletter. He will have a rwst draft to Nicklow by mid-January. 

January BCT The BCT agreed to meet on 6 Jan., 2000 at 9:30 a.m., with the flAB at 7 p.m. Ba 
Meeting 

9. 
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